

MVP REQUIREMENTS

DATE 2026-08-24 DRAFTED FROM existing docs + 232 production WOs OWNER Jordan Brown

CORRECT PM + Ops

HOW TO READ THIS

A **strawman**, written so it can be corrected rather than composed from nothing. Every claim carries a tag:

DERIVED

From `SOP-OPS-001` , the business rules, the PRD, the codebase, or the 232 production Ecotrak work orders. Correct only if the source is wrong.

ASSUMED

My inference, with no source behind it. **This is where to spend the review.**

OPEN

Nobody knows yet. Needs a decision from a named person.

Ground this document deliberately does *not* repeat: the 18-stage lifecycle (`SOP-OPS-001` §6), 82 business rules (`BUSINESS-RULES-CATALOG-v1` §6), personas and success metrics (`PRD-WRK-001` §3, §2.4).

VOLUME – WHAT EVERYTHING CALIBRATES AGAINST

DERIVED 232 production Ecotrak work orders, 21 days, 2026-07-29 → 08-19.

11.0

WOS / DAY

9

ACTIVE CLIENTS

26

STATES

\$700

MEDIAN NTE

6%

EMERGENCIES

MEASURE	VALUE
Clients in window	Flynn 92 · PCRK 38 · MOD Pizza 36 · Sizzling Platter 23 · GTI 23 · Uncommon 14 · +3
Category split	Repair 169 · Capital Expense 40 · Maintenance 23
Geography	NJ 43 · WA 30 · TX 24 · IN 18 · PA 16 · OH 11 — 6 states with a single WO

MEASURE	VALUE
NTE	min \$250 · p10 \$400 · median \$700 · p90 \$2,831 · max \$18,186
Trades	29 distinct → 5 general: Handyman 113 · HVAC 61 · Plumbing 29 · Electric 16 · Refrigeration 13

WHAT THIS MEANS FOR SCOPE

At 11 WOs/day across ~5 pilot users, nothing in the MVP needs bulk operations, pagination tuning, or batch processing. A dispatcher's entire day fits on one screen. Build for legibility, not throughput.

This is Ecotrak only. Total intake across all channels is unknown — the ClickUp workspace holds 21,239 work orders lifetime. **OPEN** What share arrives by email, phone, or another CMMS? This materially changes the intake journey.

JOURNEYS

The SOP already gives stage, actor, effect, done-when and time budget for all 18 stages. These add only what it lacks: **the decision, the evidence needed to make it, and volume.**

J1 · INTAKE → ROUTING

OA → TL/ATL/AM → OA/TL

SOP 1-3

- **Trigger** — Ecotrak pushes a WO (webhook, live today), or a client emails or calls
- **Volume** — ~11/day from Ecotrak **D** ; other channels unknown **0**
- **Decision 1 · accept or decline** — see Q1. **No decline observed in 3 weeks of production data.**
- **Decision 2 · which dispatcher's book** — by trade + geography + current load **A** . The SOP says "the right dispatcher's book" without defining right.
- **Evidence** — trade, site + store number, NTE, client, priority, description, asset. All 100% populated by Ecotrak **D**
- **Exceptions** — emergency (6%) · outside coverage · duplicate of an open WO

A — NO DEDUPE RULE EXISTS IN THE CATALOG

Biggest assumption in the document. Ecotrak intake is *automatic* — the WO arrives already mapped, so the OA's stage-1 "register the WO" work largely disappears and stage 1 collapses to a review step. The SOP was written for manual re-keying. If true, metric M1(intake double-entry 3 → 1) is already met for Ecotrak clients. **Confirm — it changes the OA's role in the pilot.**

J2 · SOURCE AND ASSESS

DISPATCHER

SOP 4-5

- **Decision** — which technician, and can they make the client's ETA
- **Evidence** — trade + subtrade, site address, `current_eta` (100% populated), NTE, prior techs used at this site **A — NO VENDOR HISTORY EXISTS YET**
- **Exceptions** — no tech in region, which is exactly where **the 6 single-WO states** bite · NTE too low to source **A**
- **Done** — visit agreed, status `assessment scheduled`, before-photos expected

J3 · QUOTE AND APPROVAL

SENIOR OM → ATL → OA → AM

SOP 6-9

50% OF WOS

- **Decisions** — what to quote and at what price · ATL approves or rejects with feedback · AM chases the client
- **Clocks** — quote owed 2 business days (BR-OBL-008) · ATL review 4 business hours (BR-OBL-009) · client follow-up every 5 business days (BR-OBL-011)
- **Exceptions** — quote exceeds NTE (BR-QUO-010) · on-site approval skips to J4 (BR-WRK-009) · client rejects → **BFI**
- **Out of MVP** — the quote builder is a **link-out** to the existing tool. Only the button is in scope.

J4 · FULFIL AND PAY THE TECH

DISPATCHER → AP

SOP 10-14

- **Decisions** — schedule the visit, offering the assessing tech first (BR-DSP-003) · AP approves and pays, or rejects
- **Clocks** — schedule within 2 business hours of approval (BR-OBL-010) · payment within 2 business days (BR-OBL-012)
- **Evidence** — after-photos, checklist, prior payments to this payee (BR-PAY-005)
- **Exceptions** — parts needed · return trip repeats from scheduling · **OPEN Q10** are assessment-only visits paid?

J5 · AUDIT, RELEASE, INVOICE, COLLECT

AR

SOP 15-18

BUILT · 24 TESTS

- **Decision** — is the evidence complete enough to release for invoicing
- **Evidence** — quote on file, sign-off sheet, before/after photos, CICO, CO# (6 digits), file labels
- **Gate** — Admin Check *and* Quote Check both ticked (BR-REC-002/010)
- **Exceptions** — BFI waives after-photos (BR-REC-007) · SharePoint offline audits on remaining evidence, gate still applies

ANSWERS PROPOSED TO THE PRD'S OPEN QUESTIONS

PRD-WRK-001 §19 states: *"must not enter build with Q1, Q5, Q10, Q11 unresolved."* Those four first.

Q1 ACCEPT / DECLINE CRITERIA

BLOCKING

The production finding was not what I expected. **DERIVED**

- **Ecotrak** **REJECTED** — the service-provider decline path — appears zero times in 232 work orders over three weeks. Declines are either genuinely rare, or they happen entirely outside the system.
- **CANCELLED** appears 10 times (4%) — but that is the *client* cancelling, not us declining.
- **NTE floor**: the minimum in production is exactly **\$250** with nothing below it. That reads as a floor imposed upstream, not a filter we apply.
- **Geography**: 26 states, 6 with a single WO. Coverage thinness is real but confined to the tail.

PROPOSAL **ASSUMED** No formal decline rule exists because declining is rare and handled by conversation. Implement decline as a **recorded action with a mandatory reason** (BR-WRK-004), collect real reasons through the pilot, and derive criteria at R2 rather than inventing thresholds now.

NEEDS Confirm declines happen out-of-system today, and that nobody wants an NTE floor enforced at intake.

Q5 DO EMERGENCIES SKIP STAGES?

BLOCKING

DERIVED 15 emergencies (6%, ~0.7/day). 6 of 15 carry a proposal, against 50% across all work orders.

Suggestive but underpowered. n=15, and 40% vs 50% sits well inside noise. It hints that emergencies bypass quoting; it does not establish it. One sentence from dispatch settles this better than the data can.

PROPOSAL **ASSUMED** Emergencies keep the same pipeline — no separate fast-path. The 2-hour acknowledgment clock (BR-OBL-007) runs, and dispatch may proceed before a quote exists. Smallest change matching both the rules and the data.

Q10 TECHNICIAN PAYMENT TERMS

BLOCKING

OPEN Cannot be derived from any source. Needs the AP lead: per visit or on completion? Are assessment-only visits paid? Who signs off besides AP?

Q11 PAYMENT-METHOD LIST

BLOCKING

CHEAPEST TO CLOSE

DERIVED The web UI already ships Zelle · ACH transfer · Check · Company card · Cash App · **ASSUMED** that is the real list — AP to confirm or replace.

Q2 CLIENT DECLINES ALL OPTIONS

RESOLVED

DERIVED Answered 2026-08-18: the WO moves to **completed** and the dispatcher is tagged BFI — **Bill For Incurred**. Implemented; `incurred_subtotal` already bills independently of the option total.

Q3, Q4, Q6-Q9, Q12, Q13 — not MVP-blocking. **DERIVED** Q3 (tier gates) and Q4 (ATL self-approval, conflict C1) both wait on auth, deferred past the MVP. Q13 (per-CMMS push differences) is R2 — noting that **Ecotrak permits writing only 9 statuses**, which constrains any outbound design.

WHICH OF THE 102 CUSTOM FIELDS MATTER

DERIVED Population across 232 production work orders.

FIELD	POPULATED	IN MVP?
problem_type description trade priority_type not_to_exceed current_eta asset.name location.store_number notes[] over_time_approved	100%	YES
requested_by	92%	YES
location.phone_1	89%	YES site contact
proposal (total, labor, material, incurred)	50%	YES
asset.model_number	26%	Store, don't surface
purchase_order	0%	NO legacy map routes it to 19. C0# — always empty
invoice	0%	NO

ASSUMED The pilot needs roughly **15–20 fields, not 102**. The remaining ~85 are Seamless-internal workflow fields with no Ecotrak source — flags, Days since... formulas, link and pin fields. They stay in the custom-field bag and surface only where a journey needs them.

NEEDS Which internal fields a dispatcher actually reads during J1 and J2. That list is what gets promoted to real columns.

FEATURE CALIBRATION

Volume **DERIVED** ; cost and reversibility judgements **ASSUMED** .

FEATURE	VOL/DAY	ACTORS	COST OF WRONG	UNDO?	DEPTH
Ecotrak intake	11	automatic	duplicate or missed WO	yes	Medium — dedupe keyed on Ecotrak id
Accept / decline	~11	TL/ATL/AM	declining real work	no	Confirm + mandatory reason + audit row
Route to book	~11	OA/TL	wrong dispatcher; delay	yes	Low — a dropdown
Status change	~30–40	all	wrong clock, wrong client view	yes	Medium — transition allowlist
Quote build	~5	Senior OM	money, client-facing	pre-send	Out of MVP — link-out

FEATURE	VOL/DAY	ACTORS	COST OF WRONG	UNDO?	DEPTH
Tech payment	~5	Dispatcher → AP	pays the wrong person; no clawback	no	Highest — dual control, prior-payment check
Grey-flag audit	~8	AR	invoicing unfinished work	yes	Medium — built and tested
Client-visible push	~11	OA, TL-gated	stop-the-line incident (BR-ACC-001)	no	Highest — explicit allowlist, TL gate

ONLY TWO FEATURES CARRY IRREVERSIBLE RISK

Technician payment and the client-visible push. Everything else a human can undo. Those two earn confirmation dialogs, tighter permissions and audit rows — and nothing else should be slowed down for safety it doesn't need.

ASSUMPTION REGISTER — WHERE THE REVIEW PAYS

Ordered by how much rework a wrong answer causes.

#	ASSUMPTION	IF WRONG
A1	Ecotrak intake is automatic; the OA's manual registration largely disappears	Rewrites J1 and changes the OA's role in the pilot
A2	Routing is by trade + geography + load	Changes the routing UI; may need a load model
A3	Emergencies keep the same pipeline, just with a clock	Would need a separate fast-path flow
A4	Declines are rare and handled out-of-system	Would need decline criteria enforced at intake
A5	15–20 fields matter, not 102	Changes every work-order screen
A6	The 5 payment methods in the UI are the real list	Small — a lookup change
A7	Pending = blocked on someone outside dispatch (3 statuses)	Changes filters and KPI counts
A8	13 trade mappings routed to Handyman	Mis-routes ~30 WOs per 3 weeks
A9	Dispatchers make ~30–40 status changes/day	Changes whether bulk actions are needed
A10	Assessment-only visits are paid	Changes the payment trigger and BR-PAY-004

WHAT I COULD NOT DRAFT

No source exists for these, and inference would be invention:

- **Team shape** — how many dispatchers, how books divide, who covers which clients
- **Time budgets** — the SOP gives deadlines, not how long a task actually takes. Screen design needs the latter.
- **Non-Ecotrak intake** — volume and shape of email, phone and other-CMMS work orders
- **Vendor bench** — which techs, trades, regions, rates. The whole input to the R1 vendor module.
- **What people do outside the system today** — spreadsheets, WhatsApp threads, personal notes. Usually where the real requirements are hiding.

Source of truth: `app/docs/MVP-REQUIREMENTS-DRAFT.md` · companion to `MVP-BUILD-PLAN.md` · sits beside `PRD-WRK-001` , `BUSINESS-RULES-CATALOG-v1` , `SOP-OPS-001`